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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Program:  Stryker Armored Vehicle Program

1.  This Modification 14 to Delivery Order 0010 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes Cost-Reimbursement (Alternate II (APR 1984 ) Clause FAR 52.243-2 (AUG 1987), contained in the contract, the

Government hereby requires the contractor to perform the necessary effort to develop an Engineering Change Order (ECO) associated with

the Near-Term Tactical Data Radio (NTDR) Antenna re-location.

3.  The Government hereby authorizes the contractor to perform a maximum Level Of Effort (LOE) of 150 manhours to develop an ECO

associated with the NTDR Antenna re-location.  The contractor shall perform all necessary effort to develop the ECO up to and including

the ECO approval.

4.  Under Sub-CLIN 9005AE, an estimated cost, inclusive of fixed-fee, is authorized for this effort in the amount of $15,000.

5.  As a part of the authorized manhours, the contractor is required to provide a report in accordance with CDRL A062 entitled "Level of

Effort (LOE) Monthly Status Report".  The cost reporting requirement associated with this effort shall include monthly status of the

manhours and funds expended in contractor format.  The contractor shall report costs expended for this effort as a segregable entry on

the CDRL A062 submission.

6.  The estimated completion date for this effort is 15 May 2003.

7.  If the funding allotted to Delivery Order 0010 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

8.   This effort is subject to the provisions contained in FAR Clause 52.232-20 entitled "Limitation of Cost".

9.  As a result of this Modification 14, the total amount of Delivery Order 0010 is increased by $15,000.  Except as specifically stated

above, all other terms and conditions of Delivery Order 0010 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 006 ***

  2 4

DAAE07-00-D-M051/0010 14

GM GDLS DEFENSE GROUP L.L.C.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AE        SERVICES LINE ITEM                                                                           $         15,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOE FOR NTDR ANTENNA RELOCATE

              PRON: X12GX242X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180008

                All necessary effort associated with the development

                of an Engineering Change Order (ECO) for the

                Near-Term Tactical Data Radio (NTDR) Antenna

                re-location.  The effort includes all

                associated ECO actions up to and including the ECO

                approval process.

                 Level of Effort:          150 Manhours

                 Estimated Cost:           $13,792

                 Fixed Fee:                $ 1,208

                 Total Estimated Amount:   $15,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-MAY-2003

                            $        15,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AE  X12GX242X1             AA       1        $               0.00  $          15,000.00            $          15,000.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $          15,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $          15,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          15,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     442,700,204.00              $          15,000.00              $     442,715,204.00
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